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Agenda

Welcome/Introductions — Ray Christopher, MD
Project Planning Update — Tom Beever

Medical Update — Ray Christopher, MD

EH Update — Bart Geyer

Questions

Next EHRS Task Force meeting — December 4, 2008




Project Planning Update

Support Requirements

Conference Room for In-brief and Out-brief (Seats 20)

Work space with ability to support 5 people (Desk, Phone, Internet
Connection for Laptop to support EHRS Team while present on center
(Support 2 Medgate 2 KSC workers)

Room with computers to support Training (1 Instructor, 8 Students)
Arrangements for badging (2 Medgate, 2 KSC Workers)

Times for Support 7:30 am — 4:30 pm

List of recommended/convenient places to stay

General Schedule of events

In-Brief

Training

User Acceptance Testing
Go Live!

Out-Brief




Project Planning Update (cont’d)

Response to Project Plan Comments
— Project still owes response to comments
— Project Plan will be published in TechDoc once it is signed

Project Schedule v7 baselined and posted to itshare.ksc.nasa.gov

ltshare.ksc.nas.gov — EHRS Project Information Posted
— For support contact Luis Bares
» Phone: 321-867-2844
» Email: luis.m.bares@nasa.gov

System Requirements Document (SRD)
— In Development
— Will go to EHRS Task Force for Review mid-November




Medical Update

 Ray Christopher, MD Coordinating
 Continuing Base Table Development

 Review and provide Center-specific input to base tables and other documents
as requested




EH Update

 Bart Geyer Coordinating
 Continuing Base Table Development

 Review and provide Center-specific input to base tables and other documents
as requested




Questions

« Any Questions?




Next EHRS Task Force Meeting

« December 4, 2008




